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Phase 1

Identify Issues

Identify potential issues resulting
from sea level rise

Gather Data and
Information

Identify Data Needs
Collect and Process Data
Literature Search
Develop Inundation
Scenarios
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Issues Characterization Workshop
Proceedings

Phase 2

Vulnerability Assessment

Establish Advisory
Committee

Identify vulnerable
resources and infrastructure
Characterize vulnerable
resources and infrastructure
Establish workgroups as
necessary

Engage the public

Phase 3

Strategy Development

e Identify strategies to cope
with and reduce
vulnerability

e Consider time horizons and
cost of strategies

e Use the best science
available

e Engage the public

f\ Months 1-6 )

{ Months 6-9

Strategy Refinement

Prioritize Strategies
Incorporate Additional
Information

Public meetings and
comment

Phase 4

Implementation

Develop "Action Plans" and
prioritize activities
Form partnerships
Implement priority
recommendations

—
Months 12-24

( Months 9-12 )

Coastal Monitoring Workshop Proceedings Final Sea Level Rise Adaptation Strategy

Assessment of Delaware’s Vulnerability
to Sea Level Rise

Public Workshops and Presentations to
interested organizations

Coastal Storm History Draft Sea Level Rise Adaptation Strategy Public Engagement

Public Opinion Survey

Inundation Maps

Outreach and Public Involvement
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Refine and Improve Data and Information
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